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Summary
On August 15th, 2007 there were two major quakes 

separated by nearly one minute. It was followed by a 3m 
tsunami that caused some damage along the coast line. 
The earthquake killed nearly 600 people and injured 
more than 1,800. 48,000 houses were destroyed, 
and a further 45,000 houses rendered uninhabitable. 
in total 140,000 households were affected. The 
majority of the affected population lived in towns. 
The three case studies in thsi book were responses 
by non-governmental organisations. One rapidly 
distributed construction materials using existing 
community structures, one built shelters providing 
some cash for work on the shelters, and one used 
contractors to build shelters with the shelter owners. 
All of these projects worked with those who already 
owned land.

Peru - 2007 - Earthquake
Overview

Earthquake location
The area most affected is 

situated in a desert area with high 
temperature variations and little 
or no rainfall. In the more moun-
tainous areas affected, cold was a 
severe problem.

Access was significantly easier 
in the towns in the coastal area, 
and responses were correspond-
ingly swifter and larger. Much of 
the response in the first weeks was 
from within the country.

Response
The major focus of most 

responses was to support people 
to build on their own land. This left 
gaps for the landless who did not 
qualify for many assistance projects. 
For the landless, some projects 
provided shelter materials that 
could be later transported as land 
became available.

The shelter responses included:

•	distribution of blankets, plastic 
sheeting, cook sets and other 
shelter items

•	distribution of tents
•	support with the construction 

of standard shelters through 
cash for work, training and 
carpenters,

•	support with rubble clearance 
in coordination with the local 
authorities

Government response
The government of Peru based 

their response on a plan developed 
by the Colombian government. 
Actions were divided into four 
stages, each with its own setup and 
responsibilities (emergency – tran-
sition – reconstruction – termina-
tion). After 8 months, the transition 
gave way to reconstruction.

Fifteen days after the earth-
quake, the central Peruvian gov-
ernment created a reconstruction 
agency called FORSUR. FORSUR had 
a mandate to rebuild houses and in-
frastructure.

Five months after the earth-
quake, the Peruvian Ministry of 
Housing began distributing bonds 

for approximately 2,000 USD to 
affected families who had land titles 
to their properties. These bonds 
were to help people to purchase 
materials to rebuild homes. Families 
without land titles do not have 
access to this state program.

Rubble
By January 2008 only one 

quarter of the rubble, a total of 
2.066 million cubic metres of 7.8 
million cubic metres, had been 
removed. Rubble removal did not 
advance as quickly in rural regions 
further inland. 
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Some programmes supported people to build lightweight shelters so that 
landless people could benefit from assistance programmes
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