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Summary 
As part of a larger post-earthquake programme, an international organisation hired a contractor to provide 
materials, equipment, tools, and skilled tradesmen for the prefabrication of 1900 shelters. The contractor 
was also responsible for training all volunteer labour as needed, but was not responsible for providing land. 
By prefabricating wall panels and, window frames, and by cutting timber on site, the supplier was able to 
cut costs. Homeowners themselves assembled the shelters.
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Prefabricated transitional shelters

Pisco

Peru

Project type:
Transitional shelter 
construction	
Shelter components pre-
fabricated by contractors	
Shelters assembled by 
homeowners.

Disaster:
Earthquake.	
August 15th 2007

Number of houses damaged:  
Over 48,000 houses 
destroyed. 45,000 made 
unihabitable.

Project target population:
1,900 families in five 
selected communities.	
An additional 120 shelters 
were requested by the 
government to help house 
those left landless by the 
earthquake.

Occupancy rate on 
handover:

Very high
Shelter size

Materials distributed to 
create 18m2 covered space 
per family. 
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Case study: See Shelter Projects 

2008 for more

More than 2000 shelters were built by contractors
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