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India, Gujarat - 2001 - Earthquake

Project type:
Non food item distribution

Self build transitional shelters
Technical support

Disaster:  
Gujarat Earthquake, 26 Jan 
2001

Houses damaged by disaster:  
180,536 completely destroyed, 
913,297 partially damaged

Project target population:
Over 23,000 families

Occupancy rate on handover: 
Unknown

Shelter size
10m2 
Approximately (4m x 2½m)

Summary: 
An international oganisation 
worked in partnership with 
a network of 22 local local 
organisations to rapidly 
implement an NFI distribution 
programme followed by a 
transitional shelter programme. 
More than 27,000 shelters 
were built. By working with 
local organisations, existing 
networks and local knowledge 
could be used to deliver 
materials effectively and to 
help construct shelters on a 
very large scale. The speed 
and scale of the programme 
combined with the different 
approaches of the international 
and the national organisations 
led to a lack of paper work 
that the donors required.

–– Shelter programme 
distributions com-
plete.

–– NFI distribution 
complete

–– All of initial man-
agement team 
have left

–– Identify funds
–– Establish partner-
ship with local 
NGO network

–– Establish 
operations base 
and warehouse

–– Begin distributions

–– Assessment begins
–– Earthquake

10 months –

2 months –

1 week –

36 hours –
26th Jan 2001 –

Project timeline

NFIs and shelter construction

India
Bhuj

B.7
Case study: See Shelter Projects 

2008 for more

These school buildings were adapted from the transitional shelters. The low walls 
reduced the risk of masonry falling on occupants during future earthquakes.

Photo: Chris Cattaway
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Indonesia, Aceh - 2004 - Tsunami, earthquake

Project type:
Emergency NFI distribution

Land rights advocacy
Housing

Disaster:  
Earthquake followed by 
Tsunami.

Houses damaged by disaster:  
252,000 destroyed or partially 
destroyed, all within 5km of 
the coast

Project target population:
1,564 houses created in 28 
villages in 7 regions. 
All with house ownership 
certificates Land titles or 
certificates

Occupancy rate on handover: 
95% in comparison to 79% 
for all of Aceh 
Shelter size
36m2 per family. All with 
additional water / sanitation 
facilities

Summary
This programme began with the concept of community built ‘transitional’ timber framed shelters, managed 
and implemented by the community over a period of months. Due to challenges of procuring legal or 
sustainable timber, local politics, the availability of significant funds and the number of other NGOs working 
in the area, the project evolved into a programme building houses made from reinforced concrete and brick. 
The programme lasted over three years. Towards the end of the programme, many of the shelters were built 
by partner organisations.

–– Last houses 
handed over

–– Partners complete 
all houses

–– Rebuild low quality 
houses

–– Partners begin
–– 50% of houses 
complete

–– Shelter designs 
revised

–– 1600 houses
promised 

–– Construction 
begins

–– 1200 houses
promised

–– Shelter planning 
begins

–– Emergency phase 
over

–– Distribution begins
–– Earthquake and 
tsunami

Project timeline

Shelter or housing?

Jogyakarta

Java, Indonesia

B.8
Case study: See Shelter Projects 

2008 for more

One of the completed shelters in Sigli, Aceh.
Photo Joseph Ashmore
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2 years –

1 years –

1 year –

5 months –

3 months –

2 weeks –

December 2004 –


