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Azerbaijan - 1992 - Conflict displaced

Project type:
Upgrade of collective centres

Disaster:  
Nagorno Karabakh conflict

Houses damaged by disaster:  
700,000 displaced
40,915 families (169,609 
people) came to Baku in 1992- 
1993

Project target population:
27, 500 in over 60 buildings 
over 8 years

Occupancy rate on handover: 
No data. Room allocation in 
the buildings is dynamic. 

Shelter size
Variable. Individual rooms 
often shared by whole families

Summary
This programme upgraded and maintained public buildings that people had moved to during the conflict in 

Nagorno-Karabakh in the early 1990s. The project worked with families who, by the end of the project had been 
displaced for over ten years. The way of working evolved over time, starting with contractor led construction, 
evolving into direct implementation by the NGO. Although the project closed without a clear exit strategy, 
aspects of the project were taken up by the government in their housing policies.
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The project worked with families who had been displaced by 

conflict and were living in public buildings


