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B.10 Jogyakarta - 2006 - Earthquake

Case study:

Project type:
Transitional shelter, community
built
Self-built, cash grants for
materials
Skills transfer through
volunteers living in
communities

Disaster:

Jogyakarta, Central Java
earthquake, May 24" 2006
Houses damaged by disaster:

303,000 destroyed or seriously
affected
Project target population:
Built 12,250. this corresponds
to 22.5% of the shelters that
were recorded as built.
Occupancy rate on handover:
100% (according to
independent student survey)
Shelter size
4x6m2. Minimum 2m height.
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Summary:

Cash and transitional shelter

See Shelter Projects
2008 for more

Project timeline

10 months — — Project completion

3 months — — Start programme

— First community
mobilised

— Demonstration
shelters completed

2 months —

2 months — — Design complete

— Begin shelter
design

— NFls, tent and
tarpaulin
distribution

May 2006 — Disaster

This project developed a locally appropriate shelter design based on traditional building materials and
construction techniques. It delivered cash with support to affected families to build their shelters. It set up a
community-built transitional shelter program supported by hundreds of volunteers and provided extensive
instructional and promotional materials including short training manuals, videos on CD, posters and radio

adverts.

A transitional shelter built on the site of a destroyed house
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