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Case study: Self build transitional shelters 5008 for more

Project type:
Transitional shelter
construction
Self build
Rubble removal

Disaster:
Peru Earthquake August
15th 2007

Number of houses damaged:
Over 48,000 houses
destroyed. 45,000
unihabitable

Project target population:
706 families, 3500 people
- slightly less than1% of
the earthquake affected
population.

Occupancy rate on

handover:
Very high

Shelter size
18m? covered space per
family.

Project timeline

— Inauguration event
3 months— - Project complete

6 weeks —  — Funds made
available

1 month — - Shelter protoype

4 days — . — Assessment begins

( Aug 2007 /£~ Earthquake

Summary
An international NGO with no pre-disaster presence in the area implemented a programme to build
emergency shelters made from reed mats, plastic sheeting, cement, and wooden poles. The project was
part of a larger programme that put particular emphasis upon livelihoods for the affected population.
Additionally it integrated the shelter programme with water and sanitation interventions.
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